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I. HEADING 

Date: 
From: 

To: 

Subject: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

October 8, 2003 ~ .J--ft-fI"--
Kevin M. Matheis, On-Scene-Coordinator /f nA ' YV~ 
U.S. EPA Region II f:'I-- ., \. 
R. Salkie, EPA 1. Rotola, EPA 
T. Johnson, 5202G M. Mears, 2CD 
M. Basile, 2CD-POB B. Deese, 2ERRD-RAB 
L. McDavid, 20RC-NYCSF 1. LaPadula, 2ERRD-NYRB 
R. Byrnes, 20IG D. Dillon, 2CID 
T. Riverso, 20PM-GCMB ERO-Washington (E-Mail) 
S. Ervolina, NYSDEC D. King, NYSDEC IX 
1. Golumbek, City of Buff. R.Stanton, City of Buffalo 
D. Sutton, City of Buffalo C. O'Conner, NYSDOH 
S. Soden, WRS I&E, Inc. Weston Solutions 

Buffalo Weaving and Belting Co., City of Buffalo, NY -
Fire damaged buildings containing drums of unknown materials and fire 
damaged materials, and suspected asbestos-wrapped piping beneath . 
collapsed roofs and fire damaged debris. Othei b),lildiiigs contain drums, 
laboratory chemicals, asbestos, '~d electrical' transformers . .' . '. 

POLREPNO: Eight (8) www.epaosc.netlbuffaloweaving 

II. BACKGROUND 
SITE/SPILL NO.: 
RESPONSE AUTHORITY: 
NPLSTATUS: 
CERCLIS ID: 
START DATE: 
COMPLETION DATE: 
VERBAL FUNDING: 
ACTION MEMO (AM) STATUS: 
AM CEILING INCREASE STATUS: 

III. RESPONSE INFORMATION 

02TU 
CERCLAISARA 
Non-NPL 
NYD0021 I 1375 
April 18, 2003 
N/A 
April 18, 2003 by ERRD Division Director 
Signed May 5, 2003 
Signed September 26, 2003 

A. Situatiou (See POLREP I) \v\\'w.cP'h);C. llct.bllITalo\\'<::IVi ll" 

I. 

B. Actions Taken 
• < 

A media availability session: was coordinated Ihr~~gh EPAN!~gara' I)IJs'PIO This.was . 
. • "f" . • • • • . 

held from 9:30am to II :30am 'on 9/12 . . The media coverage was fair and accurate. The 
media was provided with a tour of the site cleanup in the fire damaged areas' and given a 
project scope of the cleanup that needs to be completed. 
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2. Equipment liquidators are in the process of finalizing arrangements with creditors and 
the bankruptcy trustee for removal of equipment within the main site buildings. 
Included in the liquidation will be the equipment within Building 19, which is slated for 
demolition before the project is complete. Auction items have been tagged and 
inventoried by the auctioneer. 

3. RST contractor has completed drum logs and inventory and forwarded compiled 
information to the OSc. These logs, created with Drum Trak software, will be utilized 
by ERRS during the drum removal phase. 

4. Ceiling Increase Action Memorandum was approved by Division Director on September 
26. Additional funds were obligated to the project and ERRS was remobilized to the site 
on September 29. Tasks to be completed as part of this action include drum and lab 
chemical removal, asbestos abatement in the boiler room and at areas within the 
buildings where asbestos has fell to floor, demolition of Building 19, removal of PCB 
electrical transformers and isolated PCB contaminated soil excavation, decontamination 
ofTCE belt cleaner, and cleaning ofUSTs removed from the vault storage area on-site. 

5. 

6. 

ERRS has consolidated the chemicals from the second and third-story of the site 
buildings. Since the elevators in the facility are not operative, these drums and 
containers were moved to the first-story storage area via telescopic boom forklift through 
access doors in the rear of the site buildings. Transfer of chemicals occurred without 
incident. 

Site chemist is on-site and has begun sampling and field characterization of drums and 
containers at the site. 

7. Representatives from the former employee union and pension benefits company were on
site to copy pension and personnel records to verify pension status and to investigate 
company pension information. 

8. CSXT has agreed to extend the access agreement for EPA access to its railroad property 
until the end of 2003. 

9. OSC met with NYSDEC representatives to discuss the NYSDEC assessment sampling 
request at the site. NYSDEC would like EPA to install five monitoring wells and 
approximately 20 geoprobe samples at various locations at the site. EPA has contacted 
ERT for support and the assessment has been set for the week of November 10. 
Concurrent to this effort, EPA has asked ORC to ensure the access to the site for this 
sampling is in place. 

C. Future Actions 

I. Asbestos abatement within the boiler room will begin during the week of October 20. 
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2. 

3. 

Excavation of the PCB soil contaminated area will begin during the week of October 20. 
RST will support EPA with confirmation sampling. 

Coordination of the November 10 site assessment sampling with ERT is occurring. 

D. Key Issues 

None 

IV. COST INFORMATION: As of 10/09/03 

Total Ceiling Costs to Date Amount Remaining 

WRSI&E $ 1,225,000 $ 975,000 $ 250,000 

RST $ 206,000 $ 110,000 $ 96,000 

Totals $ 1,431,000 $ 1,085,000 $ 346,000 

An additional $300,000 was obligated to the ERRS project on September 30, 2003. An 
additional $100,000 was obligated to RST contractor on September 30, 2003 . 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 
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